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2007
MOON SELE Launch/INIT DSS-54,24,34 8.0 6.0 1.00 0.25 3
MOON SELE Launch/INIT DSS-66 6.0 6.0 1.00 0.25 1
MOON SELE LEOP DSS-24,34 8.0 4.0 1.00 0.25 6 4 3 3
MOON SELE LEOP DSS-24,34 4.0 4.0 1.00 0.25 2 2 3 3
MOON SELE LEOP DSS-54/66 4.0 4.0 1.00 0.25 1 3 3 4
MOON SELE LEOP DSS-54/66 7.5 4.0 1.00 0.25 4 4 4 4
MOON SELE LOI DSS-54/66 8.0 4.0 1.00 0.25 2 4 3
MOON SELE LOI DSS-24,34 4.0 4.0 1.00 0.25 2 3 3
MOON SELE LOI DSS-54/66 4.0 4.0 1.00 0.25 2 4 4
MOON SELE LOI DSS-24,34 8.0 4.0 1.00 0.25 2 3 4


